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1. Plans for the construction of a chemical combine at Ucea=de=~Sus were drawn
up as early as 1940, The Rumanian War Ministry concluded at that tim
contracts for the construction of this combine| ! 25X1

25X1 ! -
| |Construction work was
25X1 but had vo be stopped because of the deterioration of the war
situation,

2+ The plans provided for the construction of a series of connected industrial
works which were to produce nitro-cellulose s explosives; sulfuric acid and
concentrates of sulfuric acide The construction of a power plant wes also !
included in the plans. When the Soviets took control of Rumanian industry ‘
the project came under the jurisdiction of Sovromchim, which had control of
the Rumanian chemical industry.

3¢ Construction work was resumed in 1949. 1In 1962, Sovromchim took the initiative
and set up the Rumenian-Fast German "Gerochim® which was expected to help com-
pPlete the projects East German industries were supposed to supply the machines
and the technical personnel against a guarantee of 50 percent of the incomes
Soviet aut?ﬁrities insisted that the combine be completed and ready for opera=-
tion in 1954,

be It became evlident, however, that this project could not be carried out on
time as Bast Germen industries were reluctant to release its specialists and
the production of the necessary machines was slow because the factories were
overburdened with Soviet and government orders. The Soviets then placed at
the disposal of the Rumanian Uovernment, against cash =
machines produced in the Soviet Sector of Berlin 25X1
but almost all the machines proved to be unuseable. Czechoslovak industry
was then ordered to supply the machines to the Ucea=de-Sus combine,
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The greatest difficulty encountered in finishing the combine is that the
original construction or assembly plans are not available and cannot be
procured because the original German firms interested in the combine are
in West Germany. The plans worked out by Soviet engineers of Sovromchim
are worthless because of a diffemnce in local factors. The Soviets are
of the opinion that the original plans must be obtained from the West
German firms any way possiblee.
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